

PMDC PROJECTS AS OF DECEMBER 2014

NO.	PROPERTY	COMMODITY	LOCATION	OPERATOR	STAGE OF MINING	PROJECT STATUS
1	Hemani	Chromite	Gen.MacArthur, Eastern Samar	Masada Resources & Mining Corp. (MRMC)	Exploration	The ECC application for the project was on hold due to the requirements of MGB to secure an approved Exploration Permit of any mineral agreement before the issuance of ECC. Through PMDC letter dated September 25, 2014, PMDC informed MGB Director that PMDC Projects through assigned through JOA should not be required to secure an EP or any mineral agreement with the DENR – MGB since this is a direct State mining.
2	Homonhon	Chromite	Homonhon, Guiuan, Eastern Samar	Mt Sinai Mining Exploration & Devt Corp. (Mt Sinai)	Exploration	A Technical Conference/meeting between PMDC, MGB and the Operator regarding the JOA terms will be scheduled as requested by MGB RO. No. VIII.
3	Magdiwang	Gold	Magdiwang, Sibuyan Island, Romblon	Masada Resources & Mining Corp. (MRMC)	Exploration	There are no exploration activities conducted in the area. Exploration activities were hampered by the opposition of the LGU and community to mining activities in the area. Small-scale mining by the local communities persist on the other hand.
4	Maydulong	Chromite	Maydulong, Eastern Samar	Masada Resources & Mining Corp. (MRMC)	Exploration	A Technical Conference/meeting between PMDC, MGB and the Operator regarding the JOA terms will be scheduled as requested by MGB RO. No. VIII.
5	Palawan	Silica	Bo. Tagbita, Rizal, Palawan	Vic-Soc Mining Corp	Exploration	Proposed cancellation of the JOA with the Operator is approved by the PMDC Board of Directors. Extra judicial steps are to be taken to finalize the cancellation.
6	Pantukan	Gold	Pantukan, Compostella Valley	Mt Sinai Mining Exploration & Devt Corp.	Exploration	On November 25-27, 2014, a field verification was conducted in the area. No exploration activities in the area were observed.
7	Malitbog	Chromite	Malitbog, Bukidnon	SBG 3A Corp	Exploration	No exploration activities in the project area.
8	Rogongon	Copper, Gold	Rogongon, Iligan City Lanao Del Norte	Masada Resources & Mining Corp. (MRMC)	Exploration	MRMC is continuing with the FPIC process through series of dialogues and consultations with the IPs. MOA signing between MRMC and the IP Community of Rogongon scheduled last November 29, 2014 was postponed due to non-submission of requirements by the Tribal Council of Rogongon. The MOA is currently under review by the NCIP Regional Office No. X.

NO.	PROPERTY	COMMODITY	LOCATION	OPERATOR	STAGE OF MINING	PROJECT STATUS
9	San Fernando	Limestone	San Fernando, Cebu	Mabuhay Fil Cement	Exploration	Series of public consultation and presentation to the following Baranggay - Basak, Lantawan and Tonggo, were conducted to secure certificate of social acceptability.
10	Itogon	Gold	Itogon, Benguet	CNMC Mining and Development Corp.	Exploration	Proposed cancellation of the JOA with the Operator is approved by the PMDC Board of Directors. Extra judicial steps are to be taken to finalize the cancellation.
11	Pinamungahan	Limestone	Toledo and Pinamungahan, Cebu	Century Peak Corp	Exploration	ECC application process on going. CPC revised its business plan from the previous application where the power plant and cement plant is within the JOA area. New business plan of CPC is to place the power plant and cement plant outside the JOA. ECC application needs to be revised/amended.
12	Toledo	Copper	Toledo, Cebu	T & D Kim Philippines	Exploration	Proposed cancellation of the JOA with the Operator is approved by the PMDC Board of Directors. Extra judicial steps are to be taken to finalize the cancellation.
13	Opol Gold	Gold	Opol, Misamis Oriental	Black Stone Mineral Resources Inc.	Exploration	MOA signing between BMRI and the Tribal Council of Nangaon was signed on October 16, 2014 in order for BMRI to proceed with its exploration activities. Partner/Operator is currently preparing for the commencement of exploration activities
14	Paracale	Gold	Brgy. Labnig, Paracale, Camarines Norte	Black Stone Mineral Resources Inc.	Exploration	The PMDC Board of Directors approved the request for extension of the exploration period. An Information, Education, and Communication Campaign (IEC) was held in Brgys. Labnig and Mangkasay in Paracale, Camarines Norte last December 1, 2014.
15	Lagonoy	Chromite	Brgy. Himagtokon & Pinamihagan Lagonoy, Camarines Sur	Hua Fu Corporation	Exploration	Proposed cancellation of the JOA with the Operator is approved by the PMDC Board of Directors. Extra judicial steps are to be taken to finalize the cancellation.
16	Liloy	Limestone	Liloy, Zamboanga del Norte	Mt Sinai Mining Exploration & Devt Corp.	Exploration	No activities by the Partner/Operator.
17	Matalom-Maasin	Limestone	Matalom & Maasin, Leyte	Mt Sinai Mining Exploration & Devt Corp.	Exploration	No reported activities by the Partner/Operator.

NO.	PROPERTY	COMMODITY	LOCATION	OPERATOR	STAGE OF MINING	PROJECT STATUS
18	Talibon	Silica	Talibon, Bohol	Mt. Sinai Mining Exploration & Devt Corp.	Exploration	No reported activities by the Partner/Operator.
19	Opol Cr	Chromite	Opol, Misamis Oriental	Filipinas (Prefab Systems)	Exploration	PMDC endorsed to NCIP Regional Office No. X the Partner/Operator. PMDC requested MGB Regional Office No. X for their endorsement of the Partner/Operator to NCIP Regional Office No. X
20	North Davao	Copper, Gold	Maco, Compostella Valley	Asia Alliance Mining		Under litigation; preliminary injunction order by the RTC of Pasig Branch 167.
21	Batong Buhay	Copper, Gold	Brgy. Balatoc, Pasil, Kalinga	Carascal Nickel Corp. - Faratuk Mining Inc.	Exploration	Exploration was suspended due to Injunction Order effective Sept. 19, 2013. There are no exploration activities in the area except for Community Development Programs (supervised by Gerry Padua of CNC-Faratuk). A turn-over of CNC-Faratuk Ambulance was held last June 28, 2014.
<i>Diwalwal Mineral Reservation Area (DMRA)</i>						
22	Upper-Ulip	Copper, Gold	Brgy. Upper Ulip, Monkayo, ComVal	Paraiso Consolidated Mining Corp	Exploration	No current activity. PMDC to conduct field verification/ assessment in the area by January 2015.
23	Higanteng Bato	Copper, Gold	Monkayo, Compostella Valley	Carrascal Nickel Corp.	Exploration	On-going detailed mapping and geochemical sampling is being conducted in the area. The activity is expected to finish at the end of CY 2014. IP magnetic survey is expected to commence within first quarter of CY 2015.
24	Letter V	Gold	Diwalwal Minerl Reservation Area	Black Stone Mineral Resources Inc.	Exploration	Exploration activities were hampered by the presence of NPA in the area; Operator requested for moratorium on the conduct of its exploration activities.
25	Trima	Gold/ Copper	Monkayo, Compostella Valley	ICC of Monkayo		PMDC to await the decision of NCIP regarding the Agreement between the 4 Tribes and FF Cruz & Co.
<i>Dinagat Nickel-Chromite Projects</i>						
26	Dinagat Parcel 1	Nickel, Chromite	Brgy. Panamaon, Loreto, Dinagat Island	AAM-Phil Natural Resources & Devt Corp	Production	On going mining production. Operator applied for ECC amendment with the DENR - EMB.

NO.	PROPERTY	COMMODITY	LOCATION	OPERATOR	STAGE OF MINING	PROJECT STATUS
27	Dinagat Parcel 2B	Nickel, Chromite	Basilica and Cagdianao, Dinagat Island	AAM-Phil Natural Resources & Devt Corp	Production	On going mining production. Operator filed its application of the Declaration of Mining Project Feasibility covering the whole project area.
28	Dinagat Parcel 2A	Nickel, Chromite	Basilica and Cagdianao, Dinagat Island	Pacific Nickel Phils. Inc	Exploration	Communication with Chief Geologist of PNP indicates that there is a plan for infill drilling in the area.