

PMDC PROJECTS AS OF DECEMBER 2016

NO.	PROPERTY	COMMODITY	LOCATION	OPERATOR	STAGE OF MINING	PROJECT STATUS
1	Hernani	Chromite	Gen.MacArthur, Eastern Samar	Masada Resources & Mining Corp. (MRMC)	Exploration	Operator is still in the process of completing the requirements for filing the Declaration of Mining Project Feasibility (DMPF) of the project. PMDC has recently reviewed the submitted Feasibility Study, and revisions have been recommended. Operator is still in negotiations with the LGU in order to secure endorsement of the project. The said endorsement is one of the requirements in the filing of the DMPF.
2	Homonhon	Chromite	Homonhon, Guiuan, Eastern Samar	Mt. Sinai Mining Exploration & Devt Corp. (Mt. Sinai)	Exploration	Exploration activities hampered by the existing Anti-Mining Resolution issued by the LGU; Movement to the next stage dependent on future plans of P/O and acceptance of the community
3	Magdiwang	Gold	Magdiwang, Sibuyan Island, Romblon	Masada Resources & Mining Corp. (MRMC)	Exploration	Anti Large Scale Mining perception of the LGU; Current DENR Sec. prohibits any form of mining in Magdiwang
4	Maydulong	Chromite	Maydulong, Eastern Samar	Masada Resources & Mining Corp. (MRMC)	Exploration	Existing Anti-Mining Resolution issued by the LGU; Movement to the next stage dependent on future plans of P/O and acceptance of the community
5	Palawan	Silica	Bo. Tagbita, Rizal, Palawan	Vic-Soc Mining Corp	Exploration	For judicial cancellation
6	Pantukan	Gold	Pantukan, Compostella Valley	Mt. Sinai Mining Exploration & Devt Corp.	Exploration	Exploration activities hampered by the existing Anti-Mining Resolution issued by the LGU; Coordination done with the Gov. Zubiri. Gov. Zubiri adamant on prohibiting large scale mining in the province of Bukidnon
7	Malitbog	Chromite	Malitbog, Bukidnon	SBG 3A Corp	Exploration	Processing the Free Prior and Informed Consent, Draft MOA for review of P/O and NCIP Lanao; FPIC targetted to be completed by CY 2017
8	Rogongon	Copper, Gold	Rogongon, Iligan City Lanao Del Norte	Masada Resources & Mining Corp. (MRMC)	Exploration	DMPF Application on process; PM provided necessary assistance in processing DMPF requirements particularly in the LGU endorsement; Movement to the next stage dependent on the LGU (endorsement) and DENR and MGB direction for approval of DMPF

9	San Fernando	Limestone	San Fernando, Cebu	Mabuhay Fil Cement	Exploration	DMPF Application on process; Movement to the next stage dependent on the LGU (endorsement) and DENR and MGB direction for approval of DMPF
10	Itogon	Gold	Itogon, Benguet	CNMC Mining and Development Corp.	Exploration	For judicial cancellation
11	Pinamungahan	Limestone	Toledo and Pinamungahan, Cebu	Century Peak Corp	Exploration	Under the process of DMPF; DMPF review of the MGB RO done, endorsement to the MGB Central Office on process Movement to the next stage dependent on the DENR and MGB direction for approval of DMPF
12	Toledo	Copper	Toledo, Cebu	T & D Kim Philippines	Exploration	For judicial cancellation
13	Opol Gold	Gold	Opol, Misamis Oriental	Black Stone Mineral Resources Inc.	Exploration	Ongoing ground exploration works such as drilling and tunneling; Target completion of drilling and tunneling by CY 2017
14	Paracale	Gold	Brgy. Labnig, Paracale, Camarines Norte	Black Stone Mineral Resources Inc.	Exploration	Exploration activities hampered by the right of way issue with landowners; Ongoing negotiation with the surface owners with the right of way; PM coordinated with LGU and P/O to resolve said issues; Resolution dependent on the landowners decision
15	Lagonoy	Chromite	Brgy. Himagtakon & Pinamihagan Lagonoy, Camarines Sur	Hua Fu Corporation	Exploration	For judicial cancellation
16	Liloy	Limestone	Liloy, Zamboanga del Norte	Mt. Sinai Mining Exploration & Devt Corp.	Exploration	Existing anti-mining resolution of Zamboanga Province in effect prohibiting ground exploration works; PM plan to conduct site inspection and coordination with LGU by CY 2017
17	Matalom-Maasin	Limestone	Matalom & Maasin, Leyte	Mt. Sinai Mining Exploration & Devt Corp.	Exploration	No ground exploration works due to resistance of the community; IEC is necessary to be conducted; PM coordinated with P/O on the schedule of the IEC; P/O also hesitant in scheduling of IEC due to the current state of the mining industry
18	Talibon	Silica	Talibon, Bohol	Mt. Sinai Mining Exploration & Devt Corp.	Exploration	Exploration activities done, in process of pre-feasibility studies; P/O looking for possible market for silica
19	Opol Cr	Chromite	Opol, Misamis Oriental	Filipinas (Prefab Systems)	Exploration	Undergoing FPIC Process.
20	North Davao	Copper, Gold	Maco, Compostella Valley	Asia Alliance Mining		Waiting for DOF's decision re: Compromise Agreement between PMDC and Asia Alliance; Said Compromise Agreement forwarded to DOF for their decision; PMDC awaits for the said decision

21	Batong Buhay	Copper, Gold	Brgy. Balatoc, Pasil, Kalinga	Carascal Nickel Corp. - Faratuk Mining Inc.	Exploration	Temporary restraining order issued by the Regional Court hampered the conduct of exploration activities; P/O awaits lifting of the TRO to be able to continue with its exploration activities
<i>Diwalwal Mineral Reservation Area (DMRA)</i>						
22	Upper-Ulip	Copper, Gold	Brgy. Upper Ulip, Monkayo, ComVal	Paraiso Consolidated Mining Corp	Exploration	Looking for an investor to continue exploration activities; PM continuously coordinated with P/O and MGB regarding any updates on the project area; Necessary drilling need to be conducted to determine extent of ore (financial
23	Higanteng Bato	Copper, Gold	Monkayo, Compostella Valley	Carrascal Nickel Corp.	Exploration	Peace and order issue with insurgent groups, exploration activities hampered.
24	Letter V	Gold	Diwalwal Mineral Reservation Area	Black Stone Mineral Resources Inc.	Exploration	Peace and order issue with insurgent groups, PM coordinated with the LGU and military regarding peace and order situation; Resolution of issues needed before any conduct of exploration activities; Exploration Period
25	Trima	Gold/ Copper	Monkayo, Compostella Valley	ICC of Monkayo		FPIC process ongoing (FF Cruz chosen by ICC of Monkayo); PM coordinated with NCIP Tribal Council and LGU; FPIC targetted to be completed by CY 2017
<i>Dinagat Nickel-Chromite Projects</i>						
26	Dinagat Parcel 1	Nickel, Chromite	Brgy. Panamaon, Loreto, Dinagat Island	AAM-Phil Natural Resources & Devt Corp	Production	On going mining production.
27	Dinagat Parcel 2B	Nickel, Chromite	Basilica and Cagdianao, Dinagat Island	AAM-Phil Natural Resources & Devt Corp	Production	Under Care and Maintenance
28	Dinagat Parcel 2A	Nickel, Chromite	Basilica and Cagdianao, Dinagat Island	Pacific Nickel Phils. Inc	Exploration	Ongoing process of pre-feasibility studies; Dependent on the reply of MGB for the resource validation; PM continuously coordinated with MGB regarding the reply